

**Government of India**  
**Ministry of Skill Development & Entrepreneurship**  
**Directorate General of Training**

Employment Exchange Building  
Pusa campus, New Delhi-110012.  
Date: 25<sup>th</sup> March 2022

To

- i) All State Directors of State/UT with Craftsman Training Scheme
- ii) All Regional Directors, RDSDE

**Subject: DGT: Schedule of examination for Session 2020-22(2<sup>nd</sup> Year), 2021-23 (1<sup>st</sup> Year) and 2021-22 (One Year/ 6 months course) -reg**

In reference to meeting with the State Principal Secretaries, chaired by the Secretary, MSDE on 10<sup>th</sup> March 2022, it has been decided to complete the 2<sup>nd</sup> year of 2-year course (2020-22), 1<sup>st</sup> year of 2-year course (2021-23) and 1-year course (2021-22) by 31<sup>st</sup> July 2022 and the 6-month course by 30<sup>th</sup> June 2022 in order to resume the normal academic session from Sept 2022 onwards.

Accordingly, following is the **tentative exam schedule**:

**1. One-year course/ Two-year Course (1st Year)/ 6-month course**

| Activity                                | Tentative dates                 | Remark  |
|---|---------------------------------|---|
| Profile Verification by Candidate       | 15.04.2022 to 15.05.2022        | 1 Generate dummy HT/certificate profile<br>2 Profile grievance portal will be open for correction. Profile correction to be completed before 2 months of the HT generation. |
| Resolution of Profile grievances        | 16.05.2022 to 30.05.2022        | Nodal ITI/State/RDSDE   |
| Eligibility Criteria-FA/Attendance/Fees | 16.06.2022 to 05.07.2022        | Eligibility - Upload<br>i) Formative Assessment Marks/<br>Sessional Marks<br>ii) Attendance<br>iii) Fees payment- CBT and Practical   |
| Practical Exam                          | 11.07.2022 to 15.07.2022        | Practical Centre Mapping  |
|   | 18.07.2022 to 22.07.2022        | Practical HT Downloading  |
|   | 01.08.2022 to 05.08.2022        | Practical Exam  |
|   | 02.08.2022 to 18.08.2022        | Practical Marks upload  |
| CBT Exam                                | 01.06.2022 to 06.07.2022        | Tentative Centre Mapping  |
|   | 08.07.2022 to 12.07.2022        | Final Centre Mapping  |
|   | 14.07.2022 to 22.07.2022        | HT Generation and Downloading   |
|   | 23.07.2022 to 30.07.2022        | Centre mapping Grievances   |
|   | <b>08.08.2022 to 19.08.2022</b> | <b>CBT Exam</b>   |
| Result                                  | 27.08.2022                      | Result Declaration  |

## 2. Two-year Course (2nd Year)

| Activity                                | Tentative dates                 | Remark  |
|---|---------------------------------|---|
| Profile Verification by Candidate       | 15.04.2022 to 15.05.2022        | 1 Generate dummy HT<br>2 Profile grievance portal will be open for correction. Profile correction to be completed before 2 months of the HT generation. |
| Resolution of Profile grievances        | 16.05.2022 to 30.05.2022        | Nodal ITI/State/RDSDE   |
| Eligibility Criteria-FA/Attendance/Fees | 16.06.2022 to 05.07.2022        | Eligibility - Upload<br>i) Formative Assessment Marks/ Sessional Marks<br>ii) Attendance<br>iii) Fees payment- CBT and Practical                        |
| Practical Exam                          | 11.07.2022 to 15.07.2022        | Practical Centre Mapping  |
|   | 18.07.2022 to 22.07.2022        | Practical HT Downloading  |
|   | 01.08.2022 to 05.08.2022        | Practical Exam  |
|   | 02.08.2022 to 18.08.2022        | Practical Marks upload  |
| CBT                                     | 01.06.2022 to 06.07.2022        | Tentative Centre Mapping  |
|   | 08.07.2022 to 12.07.2022        | Final Centre Mapping  |
|   | 14.07.2022 to 22.07.2022        | HT Generation and Downloading   |
|   | 23.07.2022 to 30.07.2022        | Centre mapping Grievances   |
|   | <b>20.08.2022 to 30.08.2022</b> | <b>CBT Exam</b>   |
| Result                                  | 10.09.2022                      | Result  |

This issues with the approval of competent Authority.

(Dr. M. Jayaprakasan)  
Director-IT & TT

Copy to.:

1. Sr. PPS to Secretary, MSDE
2. Sr. PPS to DG/AS, DGT
3. Sr. PPS to DDG, DGT
4. All the Directors, DGT
5. Executive Director, NIMI
6. Director, CSTARI
7. IT cell for necessary action
8. DGT / NCVTMIS website
9. Testing Agency (NSEIT) for necessary atkion